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March 6,2003 ! 

Mr. Anthony Cinque 
Case manager 
New Jersey Department of Environmental Protection (NJDEP) ; 
Bureau of Federal Case Management 
Division of Responsible Site Party Remediation 
CN028 
Trenton, NJ 08625 

Subject: L.E. Carpenter & Company, Wharton, New Jersey ~ NJD002168748 
Monthly Enhanced Fluid Recovery (EFR) 
Project No. 00-03868.36 

Dear Anthony: 

Based on our conversation on March 6,2003, RMT understands that both the NJDEP and United 
States Environmental Protection Agency (USEPA) have received the appropriate number of copies of 
the report entitled Focused Feasibility Study Lead Impacted Soil Remediation (RMT, February 2003) 
as required in the NJDEP letter dated January 22,2003. 

As also discussed during our March 6,2003 conversation, this letter serves to notify both the NJDEP 
and USEPA that' the EFR events scheduled for both January and February 2003 were not able to be 
accomplished due to excessive snow cover existing on the eastern portion of the LJEC site. As a result 
of recent thawing, RMT has arranged for three (3) EFR events to be conducted in March. These three 
events will be conducted weekly starting on March 10th, and will1continue on March 17th and March 
24th 2003. The data generated form these three events will be reported in the 1st quarter 2003 
monitoring report. 

If you have any questions, please contact me at your convenience. 

Ni , ivett 
Project Manager 

cc: Oris Anderspn, LEC 
Stephen Cipot, EPA 

' Jiiri Dexter,RMT 
Drew Diefendorf, RMT 

<}?- Central Files 

Sincerely, 

Rh 
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